

## Addendum Number 1

# Request for Proposals Highway 214 Sidewalk – Phase 2 DESIGN SERVICES

### Item 1

The deadline date for submittal of proposals is changed **from March 21, 2006**, as shown on the cover sheet, in the Advertisement (Page 1 of the RFP), and in the Timeline found at Page 4 of the RFP. . The new deadline date for submittal of the RFP is extended to **March 31, 2006**.

### Item 2

A revised Timeline is attached. Revisions are shown in **Bold** Type. Please disregard that which was previously published.

February 28, 2006

By:

David N. Torgeson, P.E.  
Assistant City Engineer  
CITY OF WOODBURN

## **PART 2**

### **TIMELINE**

Revised February 28, 2006

February 28, 2006	Publication and Release of Proposals
<b>March 31, 2006</b> at 5:00 PM	Deadline for Submission of Proposals
<b>April 4, 2006</b> at 3:00 PM	Opening of Proposals at Woodburn Public Works Department, 190 Garfield Street, Woodburn Oregon
<b>April 12, 2006</b> at times to be determined	Interviews (if necessary)
Not Later than <b>May 5, 2006</b>	Notice of Award
Tentatively <b>May 22, 2006</b>	Contract Award by City Council
Tentatively <b>June 5, 2006</b>	Commencement of Services

**THE CITY RESERVES THE RIGHT TO MODIFY THIS SCHEDULE AT  
THE CITY'S DISCRETION. PROPER NOTIFICATION OF CHANGES  
WILL BE MADE TO ALL INTERESTED PARTIES.**